myProject
UOL_CCP 13 Feb 2023

http://test.com

Project manager

Project dates 13 Feb 2023 - 14 Mar 2023

Completion 0% Tasks Resources

This is a test sample for classwork

Name	Begin date	End date	
Task_1	13/02/2023	17/02/2023	
Notes for task 1			
Task_1_1	13/02/2023	13/02/2023	
Task_1_2	14/02/2023	17/02/2023	
Task_2	20/02/2023	24/02/2023	
Task_3	27/02/2023	03/03/2023	
Task_4	06/03/2023	10/03/2023	
Task 5	13/03/2023	13/03/2023	

2

Resources

Name	Default role
Ola	developer
Tobi	tester

3

4

Gantt Chart

Janto		
GANTT		oruary 2023 March 2023
Name	Begin date End date	'10 13 '14 '15 '16 '17 20 '21 '22 '23 '24 27 '28 '1 '2 '3 6 '7 '8 '9 '10 13 '14 '15 '16 '17 20 '21 '22 '23 '24 27 '28 '29 '
Task_1	13/02/2023 17/02/2023	Ola [13/02/2023 - 17/02/2023]
Task_1_1	13/02/2023 13/02/2023	Task_1_1 3/02/2023 - 13/02/2023]
Task_1_2	14/02/2023 17/02/2023	Task_1_2 [14/02/2023 - 17/02/2023]
Task_2	20/02/2023 24/02/2023	Task_2 Tobi [20/02/2023 - 24/02/2023]
Task_3	27/02/2023 03/03/2023	Task_3 [27/02/2023 - 03/03/2023]
Task_4	06/03/2023 10/03/2023	Task_4 [06/03/2023 - 10/03/2023]
Task_5	13/03/2023 13/03/2023	Task_5 [13/03/2023 - 13/03/2023]

myProject 13 Feb 2023

5

Resources Chart

